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60-91-215 Interchange Improvement Project
Flyover Connectors Status of Work - Week of July 12, 2004

Substructure In Progress Complete to Date Percent Complete
NW Connector - 26 Columns
Drill Foundation 3 11%
Construct Pile Shaft 3

Construct Column
SE Connector - 16 Columns
Drill Foundation
Construct Pile Shaft
Construct Column

NOTES
NW Connector (northbound 1-215 to westbound SR 91)

Bridge Column 9* - Drilled first pile shaft 6/28, first pile shaft poured 7/1**
Bridge Column 11 - Drilled pile shaft week of 7/6, poured pile shaft 7/9
Bridge Column 10 - Drilling week of 7/12 (near Spruce north of SR 91)
Bridge Column 12 - Begin week of 7/19 (in the SR 91 median)

Bridge Column 13 - Begin week of 7/26

Bridge Column 14 - Begin week of 8/2

Bridge Column 15 - Begin week of 8/9

Bridge Column 16 - Begin week of 8/16

* Bridge Columns 1-8 will be constructed after most of the other NW Connector columns are complete
** Pile shafts are constructed using two separate pours
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